

NOTICE TO PROCEED

Owner: Port of Toledo Owner's Project No.: _____
Engineer: Water Environment Resources, Inc Engineer's Project No.: XXX
Contractor: Laskey-Clifton Corporation Contractor's Project No.: _____
Project: Port of Toledo Sewer Connection Expansion Project
Contract Name: Port of Toledo Sewer Connection Expansion Project
Effective Date of Contract: December 27, 2024

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on February 11, 2025 pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The number of days to achieve Substantial Completion is **330** from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of **January 7, 2026** and the number of days to achieve readiness for final payment is **360** from the commencement date of the Contract Times, resulting in a date for readiness for final payment of **February 6, 2026**.

Before starting any Work at the Site, Contractor must comply with the following:

Pursuant to Paragraph 7.02 of the Supplemental Conditions, access to the site will be coordinated with the Port of Toledo Shipyard Manager.

Owner: Port of Toledo
By (signature): _____
Name (printed): Debbie Scacco
Title: Port Manager
Date Issued: March 3, 2025

Copy: Engineer